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INTERNAL QUALITY REPORT

	Working package of internal quality assurance model
	Project year 1 



	WP
	Quality indicator
	Responsible for reporting
	M1
	M2
	M3
	M4
	M5
	M6
	M7
	M8
	M9
	M10
	M11
	M12
	Complete/
not complete

	WP1
	Designed agenda for kick-off meeting
	UNS
	X
	
	
	
	
	
	
	
	
	
	
	
	Complete

	WP1
	A five-day kick-off meeting
	UNS
	
	X
	
	
	
	
	
	
	
	
	
	
	
Complete

	WP6
	Quality Control and Monitoring Plan
	UNIOS
	
	
	X
	
	
	
	
	
	
	
	
	
	Complete

	WP1
	Project management handbook
	UNS
	
	
	X
	
	
	
	
	
	
	
	
	
	[bookmark: _GoBack]Complete

	WP7
	Strategy for dissemination
	DUTH
	
	
	
	X
	
	
	
	
	
	
	
	
	

	WP7
	Project identity kit developed
	DUTH
	
	
	
	X
	
	
	
	
	
	
	
	
	Complete

	WP7
	Completed project website and social media profiles
	DUTH
	
	
	
	
	
	X
	
	
	
	
	
	
	

	WP2

	Analysis of the current curricula
	KEnEU
	
	
	
	
	
	X
	
	
	
	
	
	
	

	WP1
	Consortium agreement
	UNS
	
	
	
	
	
	X
	
	
	
	
	
	
	

	WP2
	Partner Country Report
	KEnEU
	
	
	
	
	
	X
	
	
	
	
	
	
	

	WP2
	Booklet about learning outcomes and competencies
	KEnEU
	
	
	
	
	
	X
	
	
	
	
	
	
	

	WP4

	Installed equipment
	PSU
	
	
	
	
	
	
	X
	
	
	
	
	
	

	WP4
	Accredited laboratories
	PSU
	
	
	
	
	
	
	X
	
	
	
	
	
	

	WP3
	Curriculum developed
	KEnEU
	
	
	
	
	
	
	
	
	
	
	X
	
	

	WP3
	Curricula report
	KEnEU
	
	
	
	
	
	
	
	
	
	
	X
	
	

	WP3
	Contractual document signed
	KEnEU
	
	
	
	
	
	
	
	
	
	
	X
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	Project year 2



	WP
	Quality indicator
	Responsible for reporting
	M13
	M14
	M15
	M16
	M17
	M
18
	M
19
	M
20
	M
21
	M222
	M
23
	M
24
	Complete/
not complete

	WP6
	Designed agenda for workshop to define metrics for BA dual study programs and LLL program
	UNIOS

	
	
	X
	
	
	
	
	
	
	
	
	
	

	WP6
	Quality Control Manual Metrics for the study and LLL programs published on the website
	UNIOS


	
	
	
	X
	

	
	
	
	
	
	
	
	

	WP4
	Draft version of BA study programs
	PSU
	
	
	
	
	
	X
	
	
	
	
	
	
	

	WP4
	Published Guide in dual methodology
	PSU 
	
	
	
	
	
	
	
	
	
	
	X
	
	

	WP4
	Accredited dual BA study program in AE
	PSU 
	
	
	
	
	
	
	
	
	
	
	
	X
	

	WP4
	Preparatory measures
	PSU 
	
	
	
	
	
	
	
	
	
	
	
	X
	

	WP4
	Prepared teaching material
	PSU
	
	
	
	
	
	
	
	
	
	
	
	X
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	WP
	Quality indicator
	Responsible for reporting
	M25
	M26
	M27
	M28
	M29
	M
30
	M
31
	M
32
	M
33
	M234
	M
35
	M
36
	Complete/
not complete

	WP5
	Start of the courses
	KazNAU
	X
	
	
	
	
	
	
	
	
	
	
	
	

	WP5
	Student enrolled in a new program
	KazNAU
	X
	
	
	
	
	
	
	
	
	
	
	
	

	WP5
	Adopted LLL program courses
	KazNAU

	
	
	X
	
	
	
	
	
	
	
	
	
	

	WP5
	Professionals involved in LLL program
	KazNAU

	
	
	
	
	
	
	
	X
	
	
	
	
	

	WP1
	Designed agenda for final consortium meeting
	UNS
	
	
	
	
	
	
	
	
	
	
	
	X
	

	WP1
	Final consortium meeting
	UNS  
	
	
	
	
	
	
	
	
	
	
	
	X
	

	WP6
	Report of external experts
	UNIOS
	
	
	
	
	
	
	
	
	
	
	
	X
	

	WP7
	Designed agenda for final conference
	DUTH
	
	
	
	
	
	
	
	
	
	
	
	X
	

	WP7
	Final conference has been organized
	DUTH
	
	
	
	
	
	
	
	
	
	
	
	X
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